	Name: ___________________________________
	Date: ______________


Earned Value Management
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	Across
3. Portion of budget withheld for unknowns/risk management
6. Project is less efficient than planned
7. Responsible for control account performance
8. Project is more efficient than planned
9. Value of work planned to be accomplished; BCWS
10. Cost of work accomplished; ACWP
12. Used to determine the actual schedule efficiency of a project
13. Describes all work necessary to produce the final product
14. The total budget of all authorized planned work
15. Ahead or behind planned schedule
	Down
1. Ahead or behind planned cost
2. BAC - EAC
4. Value of work accomplished; BCWP
5. Short-term, detailed activities within a Control Account
11. Used to determine the actual cost efficiency of a project 


